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MEMORANDUM FOR Deputy Commanding General for Civil and Emergency 
Operations 

SUBJECT: Policy Guidance on Implementation of Supplemental Appropriations in the 
Bipartisan Budget Act of 2018 

1 . References: 

a. Bipartisan Budget Act of 2018 (Public Law 115-123), Division B, Subdivision 1, 
Title IV (Enclosure 1 ). 

b. Balanced Budget and Emergency Deficit Control Act of 1985 (Public Law 
99-177), as amended. 

2. General. 

a. This document provides implementation guidance for supplemental 
appropriations in the Investigations, Construction, Mississippi River and Tributaries 
(MR& T), Operation and Maintenance, and Expenses appropriations. Implementation 
guidance for the Flood Control and Coastal Emergencies appropriation is provided 
separately, dated 11 May 2018. It is my expressed intent that the USAGE act as 
expeditiously as possible to initiate and complete the projects and studies identified in 
the Long-term Disaster Recovery Investment Plans (LDRIPs). 

b. Funds appropriated in Public Law 115-123 are designated by the Congress as 
being for an emergency requirement pursuant to section 251 (b)(2)(A)(i) of the Balanced 
Budget and Emergency Deficit Control Act of 1985. 

c. In accordance with Public Law 115-123, my office will provide a monthly report to 
the Committees on Appropriations of the House of Representatives and the Senate 
reflecting the allocation and obligation of all funding provided by Public Law 115-123. In 
accordance with standard practice, your office will consolidate this monthly report with 
the monthly reports on other supplemental appropriations using data as of the end of 
each month, and furnish each monthly report to my office for transmittal. In addition, 
your office will provide, at least quarterly, in-person execution updates to Office of the 
Assistant Secretary of the Army (Civil Works) (ASA (CW)) and Office of Management 
and Budget (0MB) leadership and will also provide similar relevant information to the 
appropriations committees. 

d. In accordance with Section 20401 of Public Law 115-123, in Fiscal Year (FY) 
2018, and each FY thereafter, the Chief of Engineers of the U.S. Army Corps of 
Engineers shall transmit to the Congress, after reasonable opportunity for comment, but 



without change, by the Assistant Secretary of the Army for Civil Works, a monthly 
report, the first of which shall be transmitted to Congress not later than two days after 
the date of enactment of this subdivision and monthly thereafter, which includes detailed 
estimates of damages to each Corps of Engineers project, caused by natural disasters 
or otherwise. Please have your staff prepare the monthly reports based on data as of 
the end of each month, and furnish the draft reports to my office for comment not later 
than the 7th day of each month. 

3. Long-term Disaster Recovery Investment Plans. 

a. Long-term Disaster Recovery Investment Plans (LDRIPs) have been approved 
for each of the following accounts for Public Law 115-123: Investigations; Construction 
(other than the $55,000,000 for short-term repairs); and Mississippi River and 
Tributaries (MR&T) work. The approved LDRIPs will be updated over time as additional 
information is developed on other studies and projects; however, it is not necessary to 
update LDRIPs for changes in the costs of already-included studies and projects. 
Coordination with this office and clearance by 0MB (as conducted for the initially 
approved LDRIPs) are required for updates to the LDRIPs, and, while changes in costs 
for approved projects are not required to be coordinated or cleared, these changes will 
be provided to my office as they are identified. As was done for the initial LDRIPs, this 
office will continue to transmit updates to the LDRIPs to the Appropriations Committees 
of the House of Representatives and Senate as a courtesy. The approved LDRIPs, as 
well as updates to the LDRIPs, for each appropriation should be posted on the Corps 
web site, which is available to the general public. In addition, the Corps should consider 
the use of various authorities (such as WRRDA 2014, Section 1043) that encourage 
expanded non-Federal participation in studies and projects. 

b. The LDRIP for Construction will include $50,000,000 in reserve for the Continuing 
Authorities Program (CAP). This amount may be reduced in future updates to the plan 
as additional information is developed. Headquarters, U.S. Army Corps of Engineers 
(HQUSACE), will determine the allocation of CAP funding among CAP projects based 
on performance. Allocation of CAP funds should be reported to this office along with the 
monthly allocation and obligation report. 

c. The Investment Plan for the $400,000,000 amount for MR&T will follow the 
guidance on Investigations and Construction, except that for mega-projects such as 
Channel Improvement and Mississippi River Levees, useful increments of work instead 
of entire projects may be included for completion. 

4. Investigations. 

a. Public Law 115-123 appropriates $135,000,000 in Investigations funds 
(Supplemental Investigations funds), to remain available until expended, for necessary 
expenses related to the completion, or initiation and completion, of authorized flood and 
storm damage reduction studies, including shore protection. It further provides that the 
funds are for high-priority studies of projects in States and insular areas (territories) with 
more than one flood-related major disaster declared pursuant to the Robert T. Stafford 
Disaster Relief and Emergency Assistance Act (42 U.S.C. 5121 et seq.) in calendar 
years 2014, 2015, 2016, or 2017. Thirty-three states and three territories meet the 
criteria and are listed in Enclosure 2. Of that lump sum amount, not less than 
$75,000,000 is available for studies in such States and insular areas (territories) that 
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were impacted by Hurricanes Harvey, Irma, and Maria (HHIM). The States and 
territories that were also impacted by HHIM are listed in Enclosure 3. 

b. Studies must be Federally authorized in order to be eligible to be undertaken 
using Supplemental Investigations funds. Public Law 115-123 did not provide authority 
for the Corps of Engineers to undertake a study that is not otherwise authorized . 

c. Feasibility studies that are predominantly for flood and storm damage reduction 
are eligible to be considered for Supplemental Investigations funds. In addition, 
comprehensive and watershed studies that are predominantly for flood and storm 
damage reduction, even if there are other ancillary purposes, are eligible for 
consideration. Both structural and non-structural measures will be considered. Studies 
may address long-range measures to reduce exposure to risks from floods and coastal 
storms. In addition, studies of projects located partially in a State identified in Enclosure 
2 or 3, and primarily benefitting such State, are eligible to be considered forthis funding. 

d. In addition to comprehensive studies and watershed studies, feasibl ity studies 
(including General Reevaluation Studies) as well as work needed to reach a document 
supporting a construction decision and inclusion of the project in the Construction 
Investment Plan will be funded in Investigations. Types of studies are as follows: 

(1) Study new starts, leading to preparation of a Chiefs Report or a Director's 
Report or a watershed assessment or a comprehensive report. New study starts are 
studies that have never been funded in the Investigations appropriation, including 
former Continuing Authorities Program projects migrating to the Investigations account 
for the first time. 

(2) Active studies that are currently proceeding in accordance with a vertical team 
aligned scope, schedule and budget, and leading to preparation of a Chiefs Report for 
new authorization or a Director's Report, if additional authorization is not required . 

(3) Study resumptions, leading to preparation of a Chiefs Report for new 
authorization or a Director's Report, if additional authorization is not required. Study 
resumptions are formerly Inactive studies that become Active once the Division 
Commander signs a memorandum reactivating the study. 

(4) Public Law 115-123 provides that a project that is studied using Supplemental 
Investigations funds is eligible for implementation using Construction funds provided in 
that Act if the Secretary determines that the project is technically feasible, economically 
justified , and environmentally acceptable. For the Rio Grande de Loiza, Rio Guanajibo 
at Mayaguez, and Rio Nigua at Salina projects, Investigations funds will be provided to 
verify that the scope of each project as identified in its Chief Report is the project that is 
being proposed for implementation using Construction funds provided in Public Law 
115-123. The verification and Chiefs Report for each project will be provided to the 
ASA(CW) for the required determination of technical feasibility, economic justification, 
and environmental acceptability, after which implementation of the project may be 
undertaken using Supplemental Construction funds. 

e. Enclosure 4, dated July 5, 2018, identifies the studies that will be funded with 
Supplemental Investigations funds as part of the LDRIP. In accordance with paragraph 
3, this list may be updated as necessary. Before Supplemental Investigations may be 
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used, any Federal funds previously provided for a study, including funds carried into FY 
2018 as well as funds provided in the FY 2018 workplan, will be used first, with such 
funds remaining subject to cost sharing. In addition, for the Coastal Texas Protection 
and Restoration Study, the amount of Supplemental Investigations funds that will be 
made available for the study will be reduced by the amount provided in the 
FY 2019 President's Budget, with such amount subject to cost sharing. An interim 
accounting and cost share balancing will be undertaken to ensure that any regular 
funding, i.e., any funding other than Supplemental Investigations funds provided for the 
study, is appropriately cost shared. 

f. Cost Sharing Agreement. No cost sharing agreement is required for the South 
Atlantic Coastal Comprehensive Study and the Houston Regional Watershed 
Assessment. For feasibility studies (including General Reevaluation Studies), a new 
feasibility cost sharing agreement (FCSA) or an amendment to the existing FCSA is 
required to address use of Supplemental Investigations funds at 100 percent federal 
expense. 

(1) HQUSACE is authorized to develop and approve FCSAs, and amendments to 
existing FCSAs, for studies in the LDRIP and to delegate to the Division Commander 
authority to approve use of such FCSAs and amendments. In addition, authority to 
execute a FCSA or amendment, once approved, may be delegated to the District 
Commander. 

(2) To ensure studies are being expedited, the FCSA or amendment to the FCSA, 
as applicable, should be executed as soon as possible. A significant delay in 
agreement execution may result in de-selection from the LDRIP. 

g. Initial Funding of New Studies and Resumptions. To enable success for new and 
resuming studies approved for Supplemental Investigations funds, the Division Chief of 
Planning & Policy may approve the use of up to $100,000 to establish the project 
delivery team, hold a scoping meeting, develop a draft Project Management Plan, and 
negotiate the FCSA or amendment. For resumptions, the $100,000 includes any 
regular funding currently unobligated on the study, with the remainder, if any, being 
Supplemental Investigations funds. All Supplemental funding used on a study is 
included in the calculation of the total study cost. 

h. Applicable Policies and Guidance. Except as otherwise noted, studies funded by 
Public Law 115-123 will be undertaken in accordance with existing Civil Works policies 
and guidance and incorporate SMART Planning principles. Consistent with current 
procedures, divisions will coordinate with HQUSACE to identify, document, and pursue 
opportunities to expedite completion of these studies and associated review and 
approval procedures in compliance with, but not limited to, Section 1001 of WRRDA 
2014 and, for feasibility studies, the "3x3x3" rule and Section 1002 of WRRDA 2014. 

i. Generally, feasibility studies funded by Public Law 115-123 will be conducted for 
not more than $3 million and will be completed within 36 months, consistent with 
Section 1001 of WRRDA 2014. If a cost exemption is approved for a study, those 
additional costs may be funded from remaining Supplemental Investigations funds. 
However, if available remaining Supplemental Investigations funds are exhausted, then 
the additional costs will be cost shared and the Federal portion of those remaining costs 
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will compete for funding from annual Investigations funding. If additional cost sharing is 
required , the FCSA will need to be amended .. 

5. Construction. 

a. Public Law 115-123 provides $15,055,000,000 in Construction funding 
(Supplemental Construction funds) to address emergency situations at Corps of 
Engineers projects, and to construct, and to rehabilitate and repair damages caused by 
natural disasters to , Corps projects. Of that amount, $15,000,000,000 is available to 
construct flood and storm damage reduction projects in States and insular areas 
(territories) with more than one flood-related major disaster declared pursuant to the 
Robert T . Stafford Disaster Relief and Emergency Assistance Act (42 U.S.C. 5121 et 
seq.) in calendar years 2014, 2015, 2016, or 2017. Thirty-three states and three 
territories meet the criteria and are listed in Enclosure 2. Additionally, not less than 
$10,425,000,000 of the $15,000,000,000 is available for projects within such States and 
insular areas (territories) that were also impacted by HHIM. The States and territories 
that meet the criteria and also were also impacted by HHIM are listed in Enclosure 3. 
Further, Public Law 115-123 provides that all repair, rehabilitation, study, design, and 
construction of Corps of Engineers projects in Puerto Rico and the United States Virgin 
Islands (USVI), using the Supplemental Construction funds, shall be conducted at full 
federal expense. 

b. Within the lump sum Construction appropriation, $55,000,000 is available to 
repair to pre-storm condition Corps projects nation-wide that are under construction and 
that were damaged by natural disasters. This amount will be used only for damage 
repairs on projects not listed in the LDRIP for Construction (see paragraph 5.c.). 
Damage repairs include emergency dredging of shoaled material resulting from floods 
and storms. Projects receiving these repair funds are not limited to flood and coastal 
storm damage reduction projects. Funding will be distributed for the highest priority 
dredging and repairs based on risks and consequences. Repairs to damages not 
resulting from natural events are not eligible for this funding . Repairs funded from this 
amount in Puerto Rico and USVI will be undertaken at full federal expense. Other 
repairs funded from this amount will be cost shared normally. For projects included in 
LDRIP for Construction, repairs will be undertaken as part of construction of the project 
in accordance with paragraph 5.c., with cost sharing depending on whether construction 
of the project will be undertaken using Public Law 115-123 funds as "ongoing 
construction" or not "ongoing construction". 

c. Long-term Flood and Storm Damage Reduction 

(1) $15,000,000,000 of the Construction funds is for flood and storm damage 
reduction projects, including shore protection projects, in the States and territories listed 
in Enclosure 2. Of that amount, not less than $10,425,000,000 is for such projects in 
the HHIM-impacted States and territories listed in Enclosure 3. Only projects that are 
predominantly for flood and storm damage reduction are eligible for this funding; in 
addition, separable elements of such projects that are not for flood and storm damage 
reduction are not eligible for this funding . 

(a) The flood and storm damage reduction projects eligible for the funding include: 
1) currently authorized projects; 2) projects that are authorized in the future; 3) projects 
that have signed Chiefs Reports as of February 9, 2018, but have not yet been 
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authorized; and 4) projects that are not yet authorized, but that were studied using funds 
provided in Public Law 115-123 under the "Investigations" heading. For the last two 
categories of projects (not yet authorized projects), the ASA(CW) must also find that the 
project is technically feasible , economically justified , and environmentally acceptable. 
For this purpose, the Chiefs Report or the verification required under paragraph 
4.d(4),will be submitted to this office to support such a determination. A project partially 
located in a State identified in Enclosure 2 or 3 and primarily benefitting that State is 
eligible to be considered for inclusion in the LDRIP for Construction. 

(b) Enclosure 5, dated July 5, 2018, identifies the projects that will be funded with 
Supplemental Construction funds as part of the LDRIP. In accordance with paragraph 
3, this list may be updated as necessary. Before Supplemental Construction funds may 
be used, any Federal Construction funds previously provided for the project, including 
funds carried into FY 2018, as well as funds provided in the FY 2018 workplan , will be 
used first, with work funded with non-Supplemental Construction funds remaining 
subject to cost sharing. In addition, the amount of Supplemental Construction funds 
that will be made available for each of the following projects will be reduced by the 
amount provided in the FY 2019 President's Budget for that project, with such amount 
subject to cost sharing: Herbert Hoover Dike, FL; Buffalo Bayou and Tributaries, TX; 
Lewisville Dam, TX; Isabella Lake, CA; Santa Anna River Mainstem, CA; Yuba River 
Basin, CA; and Bluestone Lake, WV. In the case of construction being performed by a 
non-Federal sponsor under an executed reimbursement PPA, costs eligible for 
reimbursement using Supplemental Construction funds are those costs incurred after 
February 9, 2018, i.e., when the obligation takes place, such as the date of award of a 
construction contract. 

( c) Any costs of a locally preferred plan that are in excess of the cost of the National 
Economic Development Plan for a project remain the responsibility of the non-Federal 
sponsor, which must pay such costs during construction of the project. 

(2) The LDRIP for Construction for long-term flood and coastal storm damage 
reduction will fund projects of the following types, leading to completion of the projects: 

(a) New construction starts, with a commitment to the completion of the projects. 
New construction starts are projects that have never been funded in the Construction 
appropriation. Documentation supporting a new start decision includes the Chiefs 
Report and the determination, if required , by the ASA(CW) that the project is technically 
feasible, economically justified, and environmentally acceptable. All work needed to 
complete that project, including engineering and design, will be funded in Construction. 

(b) "Ongoing construction projects," with a commitment to the completion of the 
projects. An "ongoing construction project" includes all separable elements of that 
project. 

(i) "Ongoing construction projects" include authorized Corps projects that have 
received Construction account appropriations (an initial work allowance from a 
Statement of Managers, work plan, or supplemental appropriation) in any of the 
previous three fiscal years (FY 2015, 2016, or 2017). A shore protection project that 
has received funding for initial construction, or for a cycle of periodic renourishment, in 
one of these fiscal years, is eligible for funding to complete that initial construction, or 
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that particular cycle of periodic renourishment, respectively, as an "ongoing construction 
project". 

(ii) "Ongoing construction projects" also include authorized projects with an 
executed agreement providing for non-Federal sponsor construction, with potential 
reimbursement (such as section 211 for flood damage reduction or section 206 for 
shore protection), if the project was under construction during FY 2015, 2016, or 2017, 
even if no reimbursements have been provided previously for the project. It also 
includes a cycle of periodic renourishment to be completed prior to the end of calendar 
year 2020 for a project that is under construction by the non-federal sponsor during one 
of these fiscal years as eligible for reimbursement as an "ongoing construction project". 

(iii) "Construction account appropriations for monitoring of the performance of 
renourishments do not count as appropriations for physical construction. 

(iv) Of the projects listed in the LDRIP for Construction, Enclosure 5 identifies those 
projects that meet the requirements to be considered an "ongoing construction project". 
This list will be revised or updated as needed. 

(c) Other projects that were funded in the Construction appropriation previously but 
that are not "ongoing construction projects," with a commitment to completion of the 
projects. If the latest economic update was not within five years, the district with 
responsibility should use available or reprogrammed funds to perform an economic 
update, then submit the project for consideration for Supplemental Construction funding . 
Existing policy on cost certification also should be followed. 

(3) Cost Sharing and Real Estate Requirements - Ongoing Construction Projects, 
and Projects in Puerto Rico and USVI . Public Law 115-123 provides that the 
completion of "ongoing construction projects" and all repair, rehabilitation, study, design, 
and construction of Corps of Engineers projects in Puerto Rico and USVI, using 
Construction funding provided in Public Law 115-123, shall be conducted at full Federal 
expense. 

(a) The non-Federal sponsors remain responsible for the provision of lands, 
easements, and rights-of-way (LER). Subject to the availability of Public Law 115-123 
funds and the following conditions, the value of LER acquired by the non-Federal 
sponsors for work that will be performed at full Federal expense will be eligible for 
reimbursement by the Government. For a project with an existing Project Partnership 
Agreement (PPA), the Corps will reimburse non-Federal sponsors for the value of LER 
acquired from private owners after the date of execution of an amendment to the PPA 
providing for completion of construction at full Federal expense. For a project for which 
no PPA has been executed , the Corps will reimburse non-federal sponsors for the value 
of required LER acquired from private owners after the date of execut~on of the PPA. 

(b) As discussed in paragraph 5c3(a), the non-Federal sponsors remain responsible 
for the provision of LER. If any acquisition assistance is requested by the non-Federal 
sponsor, the District will promptly notify HQUSACE (including the RIT and CEMP-CR) of 
the request. Acceptance of requests will be at the sole discretion of the Corps and 
reviewed and processed in accordance with the procedure outlined in ER 405-1-12, 
para. ,12-34. A non-Federal sponsor must formally request assistance in writing no 
later than 30 calendar days after the Corps provides the non-Federal sponsor with 
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written descriptions of the real property interests required for a project. Under no 
circumstances will the Corps agree to acquire any real property interest on behalf of a 
non-Federal sponsor if the non-Federal sponsor has initiated negotiations with the 
owner of the real property interest. 

( c) Among other requirements of Sections 210 and 305 of the Uniform Relocation 
Assistance and Real Property Acquisition Policies Act of 1970, Public Law 91-646, as 
amended (42 U.S.C. 4630 and 4655), non-Federal sponsors must observe the land 
acquisition policies in Section 4651 of Title 42 of the U.S. Code when acquiring real 
property interests. These policies include, but are not limited to, appraising real 
property interests before initiating negotiations with landowners, offering an amount no 
less than the appraised value as just compensation, not requiring landowners to 
surrender possession of real property interests before paying the agreed upon purchase 
price or depositing with the court an amount not less than the approved appraised 
value, not taking any coercive actions to compel an agreement on the price to be paid 
for real property interests, and instituting formal _condemnation proceedings in the event 
real property interests are to be acquired by exercise of the power of eminent domain. 

( 4) Cost Sharing and Real Estate Requirements - Projects Outside of Puerto Rico 
and USVI That Are Not "Ongoing Construction Projects," including new starts and 
projects that had previously received Construction funds but did not receive Federal 
funds in FY 2015, 2016, or 2017. 

(a) For projects that are neither "ongoing construction projects" nor located in 
Puerto Rico or the USVI , normal cost sharing applies, except that the non-Federal 
sponsor may, but is not required to, finance its cash contribution, including the 5 percent 
cash contribution for flood damage reduction projects, for costs funded by Public Law 
115-123 for up to 30 years after completion of the project in accordance with Section 
103(k) of WRDA 1986. The financing provisions apply only to the work that is 
undertaken with Supplemental Construction funds, and do not apply, for instance, to 
future periodic renourishme·nts that are not funded with these funds. 

(b) For such projects, the non-Federal sponsors remain responsible for the 
provision of LER and utility/facility relocations. The value of the LER acquired from 
private owners after the date of PPA execution and utility/facility relocations provided by 
the non-Federal sponsor will be credited towards the non-Federal share of project costs 
in accordance with the terms of the PPA. 

(c) As discussed in paragraph 5c4(b), the non-Federal sponsors remain responsible 
for the provision of LER and performance of utility/facility relocations. If any acquisition 
assistance is requested by the non-Federal sponsor, the District will promptly notify 
HQUSACE (including the RIT and CEMP-CR) of the request. Acceptance of requests 
will be at the sole di$cretion of the Corps and reviewed and processed in accordance 
with the procedure outlined in ER 405-1-12, para. , 12-34. A non-Federal sponsor must 
formally request assistance in writing no later than 30 calendar days after the Corps 
provides the non-Federal sponsor with written descriptions of the real property interests 
required for a project. Under no circumstances will the Corps agree to acquire any real 
property interest on behalf of a non-Federal sponsor if the non-Federal sponsor has 
initiated negotiations with the owner of the real property interest. 
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(d) Among other requirements of Sections 21 O and 305 of the Uniform Relocation 
Assistance and Real Property Acquisition Policies Act of 1970, Public Law 91-646, as 
amended (42 U.S.C. 4630 and 4655), non-federal sponsors must observe the land 
acquisition policies in Section 4651 of Title 42 of the U.S. Code when acquiring real 
property interests. These policies include, but are not limited to, appraising real 
property interests before initiating negotiations with landowners, offering an amount no 
less than the appraised value as just compensation, not requiring landowners to 
surrender possession of real property interests before paying the agreed upon purchase 
price or depositing with the court an amount not less than the approved appraised 
value, not taking any coercive actions to compel an agreement on the price to be paid 
for real property interests, and instituting formal condemnation proceedings in the event 
real property interests are to be acquired by exercise of the power of eminent domain. 

(5) The non-Federal sponsor is responsible for the costs of cleanup and response to 
hazardous substances regulated under the Comprehensive Environmental Response, 
Compensation, and Liability Act (42 U.S.C. 9601-9675), that exist in, on, or under any of 
the real property interests required for construction, operation, maintenance, repair, 
replacement, and rehabilitation of a project. Such costs shall be paid solely by the non-
Federal sponsor without reimbursement or credit by the Government. 

(6) Public Law 115-123 did not change the responsibilities for operation, 
maintenance, repair, replacement, and rehabilitation (OMRR&R). Non-Federal 
sponsors remain responsible for all costs of OMRR&R. 

(7) The provisions of section 902 of the Water Resources Development Act of 1986 
do not apply to the Public Law 115-123 funding , and therefore ,' these funds are not 
included in calculating the total project cost to be compared to the section 902 limit for a 
project. 

(8) Project Partnership Agreements and Amendments. 

(a) No separate design agreement is required for projects included in the. approved 
LDRIP for Construction. Once a project is included in the approved Construction 
Investment Plan, except as provided in paragraph 5.c.(1 )(b) regarding use of previously 
provided Federal funds, Supplemental Construction funding may be used , at full Federal 
financing, for engineering and design, as well as for negotiation and processing of the 
PPA or PPA amendment, as applicable. However, the PPA or PPA amendment should 
be executed as soon as possible and in all cases must be executed prior to solicitation 
of the first construction contract using Public Law 115-123 Construction funds. All costs 
funded with Supplemental Construction funds will be included in total project costs and 
cost shared and/ or financed in accordance with the applicable PPA or PPA 
amendment. 

(b) For a project or separable element with an existing PPA, an interim accounting 
and cost share balancing will be undertaken to ensure that any regular funding , i.e., any 
funding other than Supplemental Construction funding provided for the project, is 
appropriately cost shared . 

(c) HQUSACE will work with my office to develop basic model PPAs and PPA 
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Amendments. Once these basic models are approved, HQUSACE may approve non-
substantial variations to such models based on experience as well as specific 
requirements associated with projects. In addition, HQUSACE may delegate to the 
Division Commander authority to approve use of a model PPA or PPA amendment, or a 
PPA or PPA Amendment with variations approved by HQUSACE. In addition, authority 
to execute a PPA or PPA amendment, once approved, may be delegated to the District 
Commander. 

(9) Separate guidance will be developed to address a non-Federal sponsor request 
for Supplemental Construction funds to implement a project utilizing Section 1043 of the 
Water Resources Development Act of 2014. 

(10) Continuing Authorities Program (CAP) Projects. Up to $50,000,000 of the 
$15,000,000,000 in Construction funds is available for Continuing Authority Program 
(CAP) projects for flood and storm damage reduction. Consistent with delegation of the 
CAP, HQUSACE is authorized to determine which CAP projects will be funded by 
Public Law 115-123 in accordance with the following guidance. 

(a) In general, an individual CAP project will be considered for completion as an 
"ongoing construction project" at full federal expense if the project received funding in 
FY 2015, 2016, or 2017 for the Design and Implementation (D&I) phase. In addition, 
study, design and construction of CAP projects in Puerto Rico and USVI using Public 
Law 115-123 funds will be undertaken at full Federal expense. For CAP projects in the 
Feasibility phase and CAP projects in the D&I phase that are neither "ongoing 
construction projects" nor located in Puerto Rico or USVI, the non-federal cash 
contribution may be financed in accordance with Section 103(k) of WRDA 1986. 

(b) Public Law 115-123 funding is included in calculating the Federal per-project 
limit for a project. Public Law 115-123 did not modify or waive the Federal per-project 
limits. D&I agreements will include the normal requirement that the non-Federal 
sponsor is responsible for any costs over the Federal per-project limit. 

(c) For a discussion of converting a CAP project to an Investigations study, see 
paragraph 4.d.1. 

6. Mississippi River and Tributaries. 

a. Public Law 115-123 provided $770,000,000 to address emergency situations at 
Corps of Engineers projects, and to construct, and rehabilitate and repair damages to 
Corps of Engineers projects, caused by natural disasters. Normal cost sharing, if any, 
and non-federal sponsor responsibilities apply. 

b. $400,000,000 is available to construct flood and storm damage reduction projects 
that were authorized as of the date of enactment of Public Law 115-123, and such 
projects that are authorized subsequently, once authorized. This funding may be used 
for feasibility studies leading to authorization and a construction decision, in which case 
Investigations guidance in paragraph 3 will be followed, as well as for engineering and 
design and construction, including rehabilitation costs normally funded from the 
Construction subdivision of the appropriation, in which case the Construction guidance 
in paragraph 4 will be followed. Channel improvement revetments and Mississippi River 
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levee construction was cleared on July 5, 2018 for mutiple authorized states. 

c. $370,000,000 is available to address emergency situations at Corps of Engineers 
projects, and to construct, and rehabilitate and repair damages to Corps of Engineers 
projects, caused by natural disasters. Based on estimates provided to Appropriations 
Subcommittee staff, this amount is intended to be used for damage repairs only, 
including emergency dredging of shoaled material resulting from floods and storms. 
Funding will be distributed for the highest priority dredging and repairs based on risks 
and consequences. Dredging and repairs to damages not caused by natural events are 
not eligible for this funding . 

7. Operation and Maintenance. 

a. $608,000,000 is provided to dredge Federal navigation projects in response to , 
and repair damages to Corps of Engineers federal projects caused by, natural disasters. 
Dredging and repairs to damages not caused by natural events are not eligible for this 
funding . Funding will be distributed for the highest priority dredging and repairs based 
on risks and consequences. 

b. This appropriation provides that such sums as are necessary to cover the 
Federal share of eligible operation and maintenance costs for coastal harbors and 
channels, and for inland harbors shall be derived from the Harbor Maintenance Trust 
Fund (HMTF). Care should be taken that the proper accounting codes are used to 
identify funding for costs eligible to be derived from the HMTF. 

8. Expenses. $20,000,000 is provided to administer and oversee the obligation and 
expenditure of amounts provided in Public Law 115-123 for the Corps of Engineers. 
HQUSACE will distribute the funding based on Public Law 115-123 workload. 

8. Funding of Studies and Projects. 

a. Although the LDRIP reflects a commitment to complete all work leading to a 
construction decision and the LDRIP for Construction reflects a commitment to 
complete construction projects, funding will be provided to approved projects in 
increments based on need. This will help to avoid reprogramming difficulties in the 
event of cost savings, changes in non-Federal participation, or termination of project 
studies found to be no longer justified. Funding for CAP projects will also be 
incremental. 

b. Repair and emergency dredging work funded in the Construction, Operation and 
Maintenance, and MR& Tappropriations will be funded in increments, for instance, once 
for plans and specifications' and once for the contract. This will help to avoid 
reprogramming difficulties in the event of cost savings or if higher priority repair and 
dredging work arises. 
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c. Expenses funding will be distributed based on the underlying Public Law 115-123 
workload. 

s 
Assist Secretary of the Army 

(Civil Works) 
Encls 
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Bipartisan Budget Act of 2018 (Public Law 115-123) Extract 

TITLE IV 

CORPS OF ENGINEERS--CIVIL 

DEPARTMENT OF THE ARMY 

Investigations 

For an additional amount for " Investigations" for necessary expenses related to the 
completion, or initiation and completion, of flood and storm damage reduction , including 
shore protection, studies which are currently authorized or which are authorized after 
the date of enactment of this subdivision, to reduce risk from future floods and 
hurricanes, at full Federal expense, $135,000,000, to remain available until expended: 
Provided , That of such amount, not less than $75,000,000 is available for such studies 
in States and insular areas that were impacted by Hurricanes Harvey, Irma, and Maria: 
Provided further, That funds made available under this heading shall be for high-priority 
studies of projects in States and insular areas with more than one flood-related major 
disaster declared pursuant to the Robert T. Stafford Disaster Relief and Emergency 
Assistance Act (42 U.S.C. 5121 et seq.) in calendar years 2014, 2015, 2016, or 2017: 
Provided further, That such amount is designated by the Congress as being for an 
emergency requirement pursuant to section 251 (b)(2)(A)(i) of the Balanced Budget and 
Emergency Deficit Control Act of 1985: Provided further, That the Assistant Secretary 
of the Army for Civil Works shall provide a monthly report to the Committees on 
Appropriations of the House of Representatives and the Senate detailing the allocation 
and obligation of these funds, including new studies selected to be initiated using funds 
provided under this heading, beginning not later than 60 days after the enactment of this 
subdivision. · 

Construction 

For an additional amount for " Construction" for necessary expenses to address 
emergency situations at Corps of Engineers projects, and to construct, and rehabilitate 
and repair damages caused by natural disasters, to Corps of Engineers projects, 
$15,055,000,000, to remain available until expended: Provided , That of such amount, 
$15,000,000,000 is available to construct flood and storm damage reduction , including 
shore protection, projects which are currently authorized or which are authorized after 
the date of enactment of this subdivision, and flood and storm damage reduction , 
including shore protection, projects which have signed Chiefs Reports as of the date 
of enactment of this subdivision or which are studied using funds provided under the 
heading " Investigations" if the Secretary determines such projects to be technically 
feasible, economically justified , and environmentally acceptable, in States and insular 

Enclosure 1 
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areas with more than one flood-related major disaster declared pursuant to the Robert 
T. Stafford Disaster Relief and Emergency Assistance Act (42 U.S.C. 5121 et seq.) in 
calendar years 2014, 2015, 2016, or 2017: Provided further, That of the amounts in the 
preceding proviso, not less than $10,425,000,000 shall be available for such projects 
within States and insular areas that were impacted by Hurricanes Harvey, Irma, and 
Maria: Provided further, That all repair, rehabilitation, study, design, and construction of 
Corps of Engineers projects in Puerto Rico and the United States Virgin Islands, using 
funds provided under this heading, shall be conducted at full Federal expense: 
Provided further, That for projects receiving funding under this heading, the provisions 
of section 902 of the Water Resources Development Act of 1986 shall not apply to 
these funds: Provided further, That the completion of ongoing construction projects 
receiving funds provided under this heading shall be at full Federal expense with 
respect to such funds: Provided further, That using funds provided !-Jnder this heading, 
the non-Federal cash contribution for projects eligible for funding pursuant to the first 
proviso shall be financed in accordance with the provisions of section 103(k) of Public 
Law 99-662 over a period of 30 years from the date of completion of the project or 
separable element: Provided further, That up to $50,000,000 of the funds made 
available under this heading shall be used for continuing authorities projects to reduce 
the risk of flooding and storm damage: Provided further, That any projects using funds 
appropriated under this heading shall be initiated only after non-Federal interests have 
entered into binding agreements with the Secretary requiring, where applicable, the 
non-Federal interests to pay 100 percent of the operation, maintenance, repair, 
replacement, and rehabilitation costs of the project and to hold and save the United 
States free from damages due to the construction or operation and maintenance of the 
project, except for damages due to the fault or negligence of the United States or its 
contractors: Provided further, That such amount is designated by the Congress as 
being for an emergency requirement pursuant to section 251 (b )(2)(A)(i) of the Balanced 
Budget and Emergency Deficit Control Act of 1985: Provided further, That the Assistant 
Secretary of the Army for Civil Works shall provide a monthly report to the Committees 
on Appropriations of the House of Representatives and the Senate detailing the 
allocation and obligation of these funds, beginning not later than 60 days after the 
enactment of this subdivision. 

Mississippi River and Tributaries 

For an additional amount for " Mississippi River and Tributaries" for necessary 
expenses to address emergency situations at Corps of Engineers projects, and to 
construct, and rehabilitate and repair damages to Corps of Engineers projects, caused 
by natural disasters, $770,000,000, to remain available until expended: Provided, That 
of such amount, $400,000,000 is available to construct flood and storm damage 
reduction projects which are currently authorized or which are authorized after the date 
of enactment of this subdivision: Provided further, That such amount is designated by 
the Congress as being for an emergency requirement pursuant to section 
251(b)(2)(A)(i) of the Balanced Budget and Emergency Deficit Control Act of 1985: 
Provided further, That the Assistant Secretary of the Army for Civil Works shall provide 
a monthly report to the Committees on Appropriations of the House of Representatives 
and the Senate detailing the allocation and obligation of these funds, beginning not later 
than 60 days after the enactment of this subdivision. 
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Operation and Maintenance 

For an additional amount for " Operation and Maintenance" for necessary expenses to 
dredge Federal navigation projects in response to, and repair damages to Corps. of 
Engineers Federal projects caused by, natural disasters, $608,000,000, to remain 
available until expended, of which such sums as are necessary to cover the Federal 
share of eligible operation and maintenance costs for coastal harbors and channels, 
and for inland harbors shall be derived from the Harbor Maintenance Trust Fund: 
Provided , That such amount is designated by the Congress as being for an emergency 
requirement pursuant to section 251 (b )(2)(A)(i) of the Balanced Budget and Emergency 
Deficit Control Act of 1985: Provided further, That the Assistant Secretary of the Army 
for Civil Works shall provide a monthly report to the Committees on Appropriations of 
the House of Representatives and the Senate detailing the allocation and obligation of 
these funds, beginning not later than 60 days after the enactment of this subdivision. 

Flood Control and Coastal Emergencies 

For an additional amount for " Flood Control and Coastal Emergencies", as authorized 
by section 5 of the Act of August 18, 1941 (33 U.S.C. 701), for necessary expenses to 
prepare for flood , hurricane and other natural disasters and support emergency 
operations, repairs, and other activities in response to such disasters, as authorized by 
law, $810,000,000, to remain available until expended: Provided, That funding utilized 
for authorized shore protection projects shall restore such projects to the full project 
profile at full Federal expense: Provided further, That such amount is designated by the 
Congress as being for an emergency requirement pursuant to section 251(b)(2)(A)(i) of 
the Balanced Budget and Emergency Deficit Control Act of 1985: Provided further, That 
the Assistant Secretary of the Army for Civil Works shall provide a monthly report to the 
Committees on Appropriations of the House of Representatives and the Senate 
detailing the allocation and obligation of these funds, beginning not later than 60 days 
after the enactment of this subdivision. 

Expenses 

For an additional amount for " Expenses" for necessary expenses to administer and 
oversee the obligation and expenditure of amounts provided in this title for the Corps of 
Engineers, $20,000,000, to remain available until expended: Provided , That such 
amount is designated by the Congress as being for an emergency requirement pursuant 
to section 251 (b)(2)(A)(i) of the Balanced Budget and Emergency Deficit Control Act of 
1985: Provided further, That the Assistant Secretary of the Army for Civil Works shall 
provide a monthly report to the Committees on Appropriations of the House of 
Representatives and the Senate detailing the allocation and obligation of these funds, 
beginning not later than 60 days after enattment of this subdivision. 

GENERAL PROVISIONS--THIS TITLE 

Sec. 20401 . In fiscal year 2018, and each fiscal year thereafter, the Chief of Engineers 
of the U.S. Army Corps of Engineers shall transmit to the Congress, after reasonable 
opportunity for comment, but without change, by the Assistant Secretary of the Army for 
Civil Works, a monthly report, the first of which shall be transmitted to Congress not · 
later than 2 days after the date of enactment of this subdivision and monthly thereafter, 
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which includes detailed estimates of damages to each Corps of Engineers project, 
caused by natural disasters or otherwise. 

Sec. 20402. From the unobligated balances of amounts made available to the U.S. 
Army Corps of Engineers, $518,900,000 under the heading "Corps of Engineers--Civil, 
Flood Control and Coastal Emergencies" and $210,000,000 under the heading "Corps 
of Engineers--Civil, Operations and Maintenance" in title X of the Disaster Relief 
Appropriations Act, 2013 (Public Law 113-2; 127 Stat. 25) shall be transferred to 
"Corps of Engineers--Civil, Construction", to remain available until expended, to 
rehabilitate, repair and construct Corps of Engineers projects: Provided, That those 
projects may only include construction expenses, including cost sharing, as described 
under the heading "Corps of Engineers--Civil, Construction" in title X of that Act or 
other construction expenses related to the consequences of Hurricane Sandy: Provided 
further, That amounts transferred pursuant to this section that were previously 
designated by the Congress as an emergency requirement pursuant to the Balanced 
Budget and Emergency Deficit Control Act are designated by the Congress as an 
emergency requirement pursuant to section 251 (b )(2)(A)(i) of the Balanced Budget and 
Emergency Deficit Control Act of 1985: Provided further, That the Assistant Secretary 
of the Army for Civil Works shall provide a monthly report to the Committees on 
Appropriations of the House of Representatives and the Senate detailing the allocation 
and obligation of these funds, beginning not later than 60 days after the enactment of 
this subdivision. · 
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States and Territories with More than One Flood-Related Major Disaster Declaration in 
Calendar Years 2014, 2015, 2016, or 2017 

Alabama 
Alaska 
Arkansas 
California 
Florida 
Georgia 
Guam 
Hawaii 
Idaho 
Iowa 
Kansas 
Kentucky 
Louisiana 
Michigan 
Minnesota 
Mississippi 
Missouri 
Montana 
Nebraska 
New Mexico 
Nevada 
New York 
North Dakota 
Oklahoma 
Oregon 
Puerto Rico 
South Carolina 
South Dakota 
Tennessee 
Texas 
U.S. Virgin Islands 
Vermont 
Washington 
Wisconsin 
West Virginia 
Wyoming 
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States and Territories with More than One Flood-Related Major Disaster Declaration in 
Calendar Years 2014, 2015, 2016, or 2017 That Were Impacted by Hurricanes Harvey, 

Irma, and Maria 

Florida 
Georgia 
Louisiana 
Puerto Rico 
South Carolina 
Texas 
U.S. Virgin Islands 

Enclosure 3 
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Bipartisan Budget Act of 2018 (Public Law 115-123) 
Long Term Disaster Recovery Investment Plan 

Investigations Account 
As of July 5, 2018 

STUDY NAME STATE 
Selma, AL AL 
Valley Creek, AL AL 
LA County Flood Control System, CA CA 
Westm inster (East Garden Grove) Watershed, CA CA 
Coll ier County Beach Erosion Control, FL FL 
Dade County, FL FL 
Miami Back Bay, FL FL 
Monroe County, FL FL 
Okaloosa County, FL FL 
Pinellas County, FL FL 
South Atlantic Coastal Study, FL, PR & USVI FL, PR, USVI 
Proctor, Fulton County, GA GA 
Metro Louisville Flood Protection System, KY KY 
Am ite River & Tributaries East of the Mississippi River, LA LA 
Lake Pontchartrain and Vicinity, LA (General Reevaluation Report) LA 
South Central Coast, LA LA 
Upper Barataria Basin, LA LA 
West Bank and Vicinity, New Orleans, LA (General Reevaluation Report) LA 
Nassau County Back Bays, NY NY 
Tulsa West Tulsa Levees, OK OK 
Portland Metro Levee System, OR OR 
Puerto Rico Study, PR PR 
Rio Culebrinas, PR PR 
Rio Grande de Manati, PR (Ciales) PR 
Rio Guayanilla, PR PR 
San Juan Metro Area Study, PR PR 
Charleston Peninsula, SC SC 
Folly Beach, SC SC 
Memphis Wolf River Backwater Levee System, TN TN 
Brazos River, Fort Bend County, TX TX 
Buffalo Bayou and Tributaries Resiliency Study, TX TX 
Coastal Texas Protection and Restoration Study, TX TX 
Houston Reqional Watershed Assessment, TX TX 
Guadalupe and San Antonio River Basins, TX TX 
Savan Gut Phase II , St. Thomas, USVI USVI 
Turpentine Run, St. Thomas, USVI USVI 
Upper Connecticut River, VT VT 
Mill Creek, Walla Walla County, WA WA 
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Bipartisan Budaet Act of 2018 (Public Law 11S-123l 
Lona Term Disaster Recoverv Investment Plan 

Construction Account 
Cleared/Public Release Date -July 5, 2018 

PROJECT NAME STATE Ongoing Construction Project (Y/N) 
American Ri1.er - Common Features, CA CA NO 
American Ri1.er Watershed (Folsom Dam Raise), CA CA YES 
Isabella Lake, CA CA YES 
Santa Ana Ri1.er Mainstem, CA CA YES 
South San Francisco Shoreline, CA CA NO 
Tule Riler/Lake Success Enlargement (Success Dam), CA CA YES 
Yuba Ri\'91" Basin, CA CA YES 
Bre'8rd County, FL FL YES 
Broward County , FL FL YES 
Dade County , FL FL YES 
Du10I County, FL FL YES 
Flagler County, FL FL NO 
Herbert HOOi.er Dike, FL FL YES 
Lee County, FL FL YES 
Manatee County , FL FL YES 
Nassau County, FL FL YES 
Palm Beach County (Mid-Town Beach Segment), FL FL NO 
Palm Beach County , FL FL YES 
Sarasota County (Venice), FL FL YES 
St John's County, FL FL YES 

St Lucie County (South Segment), FL FL YES 

St . John's County (Villano Segment), FL FL YES 
Tybee Island , GA GA YES 
Ala Wai Canal, Oahu, HI HI NO 
Cedar Ri\'91", Cedar Rapids , IA IA NO 
Kansas Citys, KS & MO •• KS&MO YES 
Amourdale, KS & MO •• KS&MO NO 
Section 202 (Johnson County), KY KY YES 
Section 202 (Town of Martin), KY KY YES 
Comite Ri-. LA LA YES 
East Baton Rouge Flood Control, LA LA NO 
Grande Isle, LA LA NO ' 
West Shore, Lake Pontchartrain, LA LA NO 
Bois Brule, MO MO YES 
Alamogordo, NM NM YES 
Rio de La Plata, PR PR YES 
Rio Grande de Arecibo, PR PR YES 
Rio Grande de Loiza, PR PR NO 
Rio Guanajibo at Mayaguez, PR PR NO 
Rio Nigua at Salinas , PR PR NO 
Rio Puerto Nu8'0, PR PR YES 
Colleton County (Edisto Island), SC SC NO 
Folly Beach, SC SC YES 
Pawleys Island, SC SC NO 
Mill (Seven Mile) Creek, TN TN NO 
Brays Bayou, TI< 1)( YES 
Buffalo Bayou and Tributaries , TI< 1)( YES 
Clear Creek , TI< 1)( NO 
Dallas Floodway Extension, TI< 1)( YES 
Dallas Floodway, TI< 1)( NO 
Hunting Bayou, TI< 1)( YES 
Lewis'111e Dam, TI< 1)( YES 
Lower Colorado Ri1er Phase 1 (Wharton), TI< 1)( YES 
Sabine Pass to Gal1eSton Bay, TI< 1)( NO 
White Oak Bayou, TI< 1)( YES 
Bluestone Lake, WV WV YES 
Lower Mud Ri1.er, Milton, WV WV NO 
Section 202 (McDowell County), WV WV YES 

•• Original cleared as one oroiect; sol it into two oroiects based uoon seoarate authorizations 
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